

Contact:  
Scott C. Coleman, P.E., P.S.  
Logan County Engineer

1991 County Road 13  
P.O. Box 427  
Bellefontaine, OH 43311  
Phone 937-592-2791  
Fax 937-599-2658



## Road Construction Update

For Immediate Release: Monday, August 15, 2011

### Village Streets to be Resurfaced

The Logan County Engineer's Office announces that the Shelly Company will be resurfacing the following village streets. The tentative starting date is Wednesday, August 17, 2011, weather permitting.

These village streets will be under construction between the hours of 7:00 A.M. and 5:00 P.M. each day, but will remain open to emergency vehicle and local traffic only (no thru traffic).

When traveling through these work areas, we ask that you please use caution as there are unmarked no passing zones and drop-offs along the edge of the road.

<u>Village Streets to be Paved</u>	<u>From / To</u>	<u>Date(s)</u>
<u>Rushsylvania:</u>		
S. Sandusky Street	S.R. 274 to Corp. Line	08/17/2011
S. Main Street	S.R. 274 to Rush Street	08/17/2011
<u>Huntsville:</u>		
Second Street	Wishart to Dead End	08/17/2011
Second Street	Lima St. to Wishart	08/17/2011
Water Street	Lima St. to Wishart	08/17/2011
Christine Dr.	S.R. 274 to Towne St.	08/17/2011
<u>Russells Point:</u>		
Grand Avenue	Aiken St. to Warden St.	08/18/2011
Grand Avenue	Warden St. to Marshall St.	08/18/2011
Grand Avenue	Marshall St. to Aiken St.	08/18/2011
Warden Street	S.R. 708 to Lake Ave.	08/18/2011
Kress Street	S.R. 708 to Grand Ave.	08/18/2011
Marshall Street	Fairview Ave. to Lake Ave.	08/18/2011
Taylor Street	S.R. 708 to end	08/18/2011
Russell Street	Taylor St. to Elliott Road	08/18/2011
Burkhart Street	Main St. to end	08/19/2011

Russells Point (continued):

Clermont Avenue	Main St. to U.S. 33	08/19/2011
North Street	S.R. 366 to Westview Ave.	08/19/2011
Prater Street	North St. to Walnut St.	08/19/2011
Third Street	North St. to Fourth St.	08/19/2011

Belle Center:

Elizabeth Street	S.R. 273 to School St.	08/20/2011
Washington Street	Torrence St. to Vine St.	08/20/2011
Miami Street	S.R. 273 to Torrence St.	08/20/2011

All scheduling is subject to weather conditions and progress dates are estimated. We appreciate your cooperation during the construction and we apologize for any inconvenience.