Labor
Equipment
Material
Total

Subcontractor Cost

Force Account Total
Force Account Estimate

Bridge crew efficiently installed a new structure type in less than two
weeks which saved money as it was estimated the project would take
three weeks. $2000 was saved when the load rating was asked to be

BR C 44-1.76

S 11,964.99
S 3,220.36
S 18,520.15
S  33,705.50
S -

$  33,705.50
S 49,940.00

Subcontractor: None

included as part of the ConTech structure purchase.
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